

CP211021, Chemistry Building - Replace Switchgear

MU Campus

Project Manager: Mark Hoerstkamp

Date: August 12, 2021

A/E: Planning, Design &
Construction

Estimate: \$259,200.00 - \$288,000.00

Contractor / From

Base Bid

Richard A. Howerton, Jefferson City	\$276,700
SMC Electric, Jefferson City	\$337,386
Coastal Electric, Columbia	\$349,920
Kaiser Electric, Jefferson City	\$393,250
Meyer Electric, Jefferson City	\$394,000

