

**CP242271, Student Recreation Center - AHU 1-3 Replacement**

MU Campus

Project Manager: Heather Brown

Date: April 18, 2024

A/E: McClure Engineering

*Estimate: \$3,235,050 - \$3,595,000*

<i>Contractor / From</i>	<i>Base Bid</i>	<i>Alternate 1</i>	<i>Base Bid plus alternates</i>
QuesTec Mechanical, Columbia	\$3,747,000	\$13,300	<b>\$3,760,300</b>
Harold G. Butzer, Jefferson City	\$3,754,900	\$34,700	<b>\$3,789,600</b>